COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2007

ESTIMATE SUMMARY 09:58:12
CONTID: C15364 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15364-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 80.5 DAYS TIME ALLOW: 126 WORK DAYS
6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME: 63.89 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0062-020
6TH AVENUE: 19TH ST TO COLFAX AVE
NAME OF ROAD: 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/15/2007 DATE TIME STARTED 04/02/2007
10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007
DATE AWARDED 01/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,530,702.41 PARTICIPATING $ 933,026.89 $ 189,563.78
AWARD PROJECT AMT: $ 3,058,631.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.43% TOTAL EARNINGS 933,026.89 189,563.78
FUNDS AVAILABLE: $ 2,597,675.52 STOCKPILED MATERIALS 184,647.00 84,750.00
GROSS EARNINGS 1,117,673.89 274,313.78
TOTAL CLAIMS: $ 0.00 RETATNAGE -24,930.81 -5,176.92
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,092,743.08 269,136.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,092,743.08 269,136.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 269,136.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0010 202-00206  REMOVAL OF CONCRETE CURB RAMP 75.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 103,225.000 754.000
SY 569.000 796.60
1.40000 1,323.000 1,852.20
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 2,200.000 1,846.000
SF 0.000 0.00
2.20000 1,846.000 4,061.20
0025 202-00810 *REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0030 202-00821 *REMOVAL OF SIGN PANEL 28.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0035 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0040 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 194.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0045 207-00205 TOPSOIL 140.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0050 208-00005 *EROSION LOG 1,820.000 1,400.000
LF 420.000 2,100.00
5.00000 1,820.000 9,100.00
0055 208-00011 *EROSION BALES (WEED FREE) 275.000 223.000
EACH 37.000 481.00

13.00000 260.000 3,380.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 7,628.000 6,702.000
LF 926.000 1,111.20
1.20000 7,628.000 9,153.60
0065 208-00040 *CHECK DAM 5.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 2.000 0.000
EACH 1.000 370.00
370.00000 1.000 370.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0085 208-00205 *EROSION CONTROL SUPERVISOR 190.000 31.500
HOUR 18.500 1,850.00
100.00000 50.000 5,000.00
0090 212-00006 *SEEDING (NATIVE) 4.700 0.970
ACRE 0.820 836.40
1,020.00000 1.790 1,825.80
0095 212-00032  *SOIL CONDITIONING 4.700 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 4.700 0.000
ACRE 0.860 455.80
530.00000 0.860 455.80
0105 213-00061 *MULCH TACKIFIER 940.000 0.000
LB 228.130 456.26
2.00000 228.130 456.26
0110 216-00037 *SOIL RETENTION BLANKET (COCONUT) 8,800.000 4,737.460
sy 1,202.000 1,923.20
1.60000 5,939.460 9,503.14
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,700.000 2,132.000
cy 1,034.000 25,850.00
25.00000 3,166.000 79,150.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 3.000
TON 0.000 0.00
115.00000 3.000 345.00
0125 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 14,266.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0135 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0140 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 1.000 1,650.00
1,650.00000 1.000 1,650.00
0145 608-00010 CONCRETE CURB RAMP 75.000 0.000
sy 0.000 0.00
100.00000 0.000 0.00
0150 608-00015 TRUNCATED DOMES 120.000 0.000
SF 120.000 4,800.00
40.00000 120.000 4,800.00
0155 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0160 612-00002 *DELINEATOR (TYPE II) 25.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0165 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00

22.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00011 *SIGN PANEL (CLASS I) 35.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-00012 *SIGN PANEL (CLASS II) 224.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0180 614-00013 *SIGN PANEL (CLASS III) 48.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0185 614-00200 *STEEL SIGN POST (U-2) 36.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0190 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0195 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 17,000.00
170,000.00000 0.600 102,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.200
LS 0.300 1,200.00
4,000.00000 0.500 2,000.00
0205 627-00005 *EPOXY PAVEMENT MARKING 228.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 996.000 169.000
GAL 0.000 0.00
19.00000 169.000 3,211.00
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,209.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0220 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 147.000 0.000
(TYPE III)
SF 0.000 0.00

16.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 690.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0230 630-00000 *FLAGGING 1,250.000 454.000
HOUR 272.500 5,995.00
22.00000 726.500 15,983.00
0235 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 2.000
HOUR 2.000 160.00
80.00000 4.000 320.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 26.000
DAY 1.000 80.00
80.00000 27.000 2,160.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 50.000
DAY 25.000 18,000.00
720.00000 75.000 54,000.00
0250 630-00025 *TRAFFIC CONTROL VEHICLE 200.000 1.000
HOUR 1.000 17.00
17.00000 2.000 34.00
0255 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.500
EACH 0.000 0.00
190.00000 1.500 285.00
0260 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 7.000
EACH 0.000 0.00
38.00000 7.000 266.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 16.000
EACH 0.000 0.00
80.00000 16.000 1,280.00
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
80.00000 5.000 400.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 0.500
EACH 0.500 2,750.00
5,500.00000 1.000 5,500.00
0290 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 250.000 73.500
EACH 0.000 0.00
26.00000 73.500 1,911.00
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,460.000
LF 0.000 0.00
30.00000 1,460.000 43,800.00
0305 630-80380 *TRAFFIC CONE 1,000.000 250.000
EACH 0.000 0.00
13.00000 250.000 3,250.00
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
530.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
4,800.00000 0.500 2,400.00
0320 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
460.00000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 273,635.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 10,070.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 85,610.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 10,240.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 7,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 33,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0700 625-00000 *CONSTRUCTION SURVEYING 0.694 0.418
L S 0.276 6,724.74
24,365.00000 0.694 16,909.31
0705 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 0.000 0.000

PER SS 105.12
HOUR 0.000 0.00

100.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0740 604-00305 INLET TYPE C (5 FOOT) /ADJACENT TO THE SHOULDER 0.000 0.000
WIDENING AREA
EACH 0.000 0.00
3,600.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,321,690.91 $ 94,607.20 % 391,940.31
CAT NO0201 ITS ITEMS
0380 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0385 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0400 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 700.000 0.000
LF 364.000 4,732.00
13.00000 364.000 4,732.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0415 613-07023 *PULL BOX (24"X36"X24") 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0420 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000
EACH 0.000 0.00
102,000.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN
PROJECT: NH 0062-020 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ITS ITEMS

0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 1.000
EACH 0.000 0.00
84,750.00000 1.000 84,750.00
0420 MATERIAL ALLOWANCE VARIABLE MESSAGE BOARD #2 0.000
EACH 1.000 84,750.00
84,750.00000 1.000 84,750.00
0425 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
0430 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 306,170.00 $ 89,482.00 % 174,232.00

CAT NO0202 SAFETY ENHANCEMENT

0435 202-00010 REMOVAL OF TREE 4.000 3.000
EACH 1.000 425.00
425.00000 4.000 1,700.00
0440 202-00090 *REMOVAL OF DELINEATOR 12.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0445 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0450 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
0455 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,296.000 4,098.000
cY 1,699.000 33,980.00
20.00000 5,797.000 115,940.00
0460 203-01597 *POTHOLING 24.000 3.000
HOUR 4.000 640.00

160.00000 7.000 1,120.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0465 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0470 210-00810 *RESET GROUND SIGN 33.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0475 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0480 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0485 210-00860 *RESET PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0490 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0495 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0500 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0505 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 2,620.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0510 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,728.000 2,640.050
TON 1,035.260 53,833.52
52.00000 3,675.310 191,116.12
0515 411-10255  EMULSIFIED ASPHALT (SLOW-SETTING) 1,433.000 179.600
GAL 134.400 403.20

3.00000 314.000 942.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0520 503-00036 *DRILLED CAISSON (36 INCH) 19.000 0.000
LF 19.000 2,850.00
150.00000 19.000 2,850.00
0525 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 939.000 0.000
LF 125.000 1,875.00
15.00000 125.000 1,875.00
0530 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 1.000 760.00
760.00000 1.000 760.00
0535 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0540 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0545 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0550 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 420.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0555 612-00002 *DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0565 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 08/21/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0006 09:58:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0575 614-00012 *SIGN PANEL (CLASS II) 10.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0580 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0585 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 33.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
160.00000 0.000 0.00
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0600 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0600 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
15,147.00000 1.000 15,147.00
0605 614-86920 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0710 900-00006  ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS 0.000 -20.000
DOL -8,224.940 -8,224.94
1.00000 -8,244.940 -8,244.94
0715 900-00007 ADDED ITEM (EACH)/ RELOCATE POWER SOURCE AT C-470 0.000 0.000
EACH 0.000 0.00
1,097.00000 0.000 0.00
0720 613-10000 WIRING C-470 FOR POWER SOURCE RELOCATION 0.000 0.000
LS 0.000 0.00

2,755.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 SAFETY ENHANCEMENT
0725 614-72875 LOOP DETECTOR WIRE C-470 FOR POWER SOURCE RELOCATION 0.000 0.000
LF 0.000 0.00
2.55000 0.000 0.00
0730 210-04015 MODIFY MANHOLE / RAISE MANHOLE APPROXIMATELY 32 INCHES 0.000 0.000
TO MATCH FINAL GRADE
EACH 0.000 0.00
1,350.00000 0.000 0.00
0735 412-00875 CONCRETE PAVEMENT (8-3/4 INCH) / IN LIEU OF ASPHALT 0.000 0.000
sy 0.000 0.00
59.00000 0.000 0.00
CAT 0202 CURRENT AMT 637,425.00 $ 86,541.78 % 323,205.18
CAT NO0203 MS4 ITEMS
0610 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 1,397.000
cy 0.000 0.00
20.00000 1,397.000 27,940.00
0615 206-00510 FILTER MATERIAL (CLASS A) 190.000 184.600
cY 0.000 0.00
42.00000 184.600 7,753.20
0620 207-00205 TOPSOIL 1,100.000 651.800
cy 122.760 3,682.80
30.00000 774.560 23,236.80
0625 208-00040 *CHECK DAM 9.000 7.000
EACH 0.000 0.00
330.00000 7.000 2,310.00
0630 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 415.000 305.000
sy 0.000 0.00
6.50000 305.000 1,982.50
0635 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,781.000 1,599.420
SY 0.000 0.00
5.00000 1,599.420 7,997.10
0640 506-00212 RIPRAP (12 INCH) 100.000 59.210
cy 0.000 0.00
80.00000 59.210 4,736.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 MS4 ITEMS
0645 604-00550 *INLET TYPE D (SPECIAL) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0650 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 694.000 558.000
LF 0.000 0.00
16.00000 558.000 8,928.00
0655 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 505.000 432.000
LF 0.000 0.00
16.00000 432.000 6,912.00
CAT 0203 CURRENT AMT § 162,916.50 $ 3,682.80% 125,796.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0660 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0665 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0670 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT § 102,500.00 $ 0.00s 102,500.00
PROJECT TOTAL CURRENT AMT § 3,530,702.41 $ 274,313.78 $ 1,117,673.89



